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Radiogram No. 819u    Form 24 for 07/07/05 
Water Transfer from Progress to SM Water Tank 1 (БВ1) 
 

GMT CREW ACTIVITY / ODF or r/g 
06:00-06:10 Morning inspection 
06:10-06:40 Post-sleep 
06:40-07:30 BREAKFAST 
07:30-07:50 Work prep 
07:50-08:05 

 

Daily planning conference (S-band) 
08:05-08:25 CDR Renal Stone: urine collection (termination) 
08:05-08:10 Terminate charging of the EMU battery 
08:10-08:40 

FE-1 
Start BSA battery charge 

08:25-08:45 CDR DCS blank photos 
08:40-08:45 FE-1 Mating of LAB1D6 low temperature loop QD 

08:45-09:35 CDR 
FE-1 assist 

Study of cardiovascular system under graded physical load on VELO, То=09:04. 
Tagup w/specialists (VHF) 

09:35-10:35 CDR 
09:35-12:05 FE-1 

EVA tool config 

10:35-12:05 CDR Physical Exercise (TVIS) Day 1 
12:15-12:45 . ISS11 / STS-114 crew conference (S-band) 
12:45-13:05 FE-1 Renal Stone: hardware stow 
12:45-13:15 CDR Water transfer config from Progress Rodnik to SM Rodnik water tank 1 (БВ1) 
13:05-14:05 FE-1 
13:15-13:45 

LUNCH 

13:45-13:50 Water transfer from Progress Rodnik water tanks to SM Rodnik water tank БВ1 
(monitoring) / r/g 162 

13:50-14:20 

CDR 

LUNCH 
14:05-15:05 FE-1 A/L prep 
14:20-14:25 
14:55-15:00 

CDR Water transfer from Progress Rodnik water tanks to SM Rodnik water tank БВ1 
(monitoring) / r/g 162 

15:05-15:35 FE-1 Post-A/L ops and equipment reconfig 

15:25-15:30 On MCC GO ISS repress with O2 from Progress 353 СрПК (Oxygen Supply 
Facility) (start) 

15:30-15:35 Water transfer from Progress Rodnik water tanks to SM Rodnik water tank БВ1 
(monitoring) / r/g 162 

15:35-16:05 

CDR 

СОЖ maintenance 
15:35-16:35 FE-1 Physical exercise (CEVIS) 

16:05-16:15 Water transfer from Progress Rodnik water tanks to SM Rodnik water tank БВ1 
(monitoring) / r/g 162 

16:15-16:30 Rebooting all PCS (weekly) 
16:30-16:35 

CDR 

ISS O2 repress from Progress 353 СрПК (terminate) 
16:35-18:05 FE-1 Physical Exercise (RED) 

16:45-17:15 Water transfer from Progress Rodnik water tanks to SM Rodnik water tank БВ1 
(monitoring) / r/g 162 

17:15-17:25 Progress Rodnik Water Tank 1 (БВ1) bladder compression / r/g 162 

17:25-17:45 

CDR 

Disassemble set up to transfer Progress Rodnik water to SM Rodnik water tank 
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БВ1 / r/g 162 

17:45-18:05 Bleed air from SM EDV after water transfer to SM Rodnik water tank БВ1 / r/g 
162 

18:05-18:10 FE-1 Transfer TVIS, RED, and HRM data to MEC 

18:10-18:30 CDR Activation of Orbital Module В2 ХСА fan in Soyuz 216. Tagup with specialists 
(VHF) (as necessary) 

18:25-18:30 FE-1 De-mating of LAB1D6 low temperature loop QD 
18:30-19:00 Daily plan review 
19:00-19:15 Daily planning conference (S-band) 
19:15-19:30 Report prep 
19:30-20:00 DINNER 
20:00-20:30 Daily food prep 
20:30-21:30 Pre-sleep 
21:30-06:00 

 

SLEEP 
Task List CDR IMS file prep 
 
Note: 
1. See OSTP for references to US activities. 
2. Tagups with water transfer specialist are held during all activities (S-band + VHF)  
 
END OF RADIOGRAM 


